
Road Report for: 
 

Week of May 11th through May 17th, 2008 
 
 

FOR SPECIFIC QUESTIONS REGARDING HIGHWAY WORK IN 
DISTRICT 10 PLEASE CONTACT: 

 
District 10 Public and Legislative Affairs 

 
(209) 941-6562 

 
To hear a recording with California State Highway conditions, please call: 

 
1-800-427-7623 

 
To view Caltrans Internet website visit 

 
http://www.dot.ca.gov 

 
You can also 

Obtain highway information viewing Internet web site 
 
 



DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT

05/11/08 to 05/17/08
Contact: Chantel Miller

(209) 948-7176

LC# Rte County Begin
PM

End
PM

Date
From

Date
To

Time
In

Time
Out Dir Location /

Additional Information
Estimated 

Delay
M4FA 4 ALP 29.2 31.7 05/12/08 05/16/08 7:45 15:01 EB/WB Begin: CLOSURE GATE #4

End: JCT 89(END RTE)C.GATE 5
Restriction: One-way traffic control
Reason: Clean Ditches / Drains

5 mins

M4EA 4 CAL 14 14.7 05/12/08 05/13/08 8:30 14:01 EB/WB Begin: HUNT RD LT
End: POOLE STA RD LT
Restriction: One-way traffic control
Reason: Grinding and Digout

5 mins

C4EC 4 CAL 22.2 24 05/12/08 05/12/08 7:01 15:01 EB/WB Begin: ROLLERI BYPAS RD LT
End: SIX MILE CR 30 9 / SIX MILE RD LT
Restriction: Intermittent one-way traffic control
Reason: K-rail Placement / Removal

10 mins

C4EC 4 CAL 22.2 24 05/14/08 05/16/08 7:01 15:01 EB/WB Begin: ROLLERI BYPAS RD LT
End: SIX MILE CR 30 9 / SIX MILE RD LT
Restriction: Intermittent full highway closure
Reason: Road Construction, blasting

10 mins

C4HC 4 CAL 34.5 35.2 05/12/08 05/16/08 9:01 15:01 EB/WB Begin: 0.1 Mi East of Northwood Dr Lt E Jct
End: 0.5 Mi West of Cresent Cove/Heliport
Restriction: One-way traffic control
Reason: Road Widening

5 mins

C5MC 5 MER 0 32.5 05/12/08 05/15/08 2:01 14:01 NB/SB Begin: FRE/ MER COUNTY LINE
End: MER/STA CO LINE
Restriction: #2, #1 of 2 lanes, right shoulder, left 
shoulder
Reason: Grinding and Digout

15 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT

05/11/08 to 05/17/08
Contact: Chantel Miller

(209) 948-7176
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To

Time
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Time
Out Dir Location /

Additional Information
Estimated 

Delay
P5CA 5 MER 5.2 5.2 05/13/08 05/16/08 7:01 15:30 NB Begin: NOT ON FWY. E side of easterly fence of 

Dos Amigos vista point parking lot. 
End: NOT ON FWY. E side of easterly fence of Dos 
Amigos vista point parking lot. 
Restriction: Aux, Right Shoulder
Reason: R/W Fence - Construction

NONE

M5IA 5 SJ 7.5 3.4 05/12/08 05/16/08 22:01 5:01 SB Begin: LINNE RD OC 29-261
End: DELTA MENDOTA CANAL
Restriction: #1 of 2 lanes
Reason: Crack Sealing

5 mins

C5SH 5 SJ 12.2 12.6 05/12/08 05/16/08 20:01 6:01 SB Begin: NB ON FR OLD US 50-11ST
End: "JCT205
Restriction: Various lanes (alternately)
Reason: Road Construction

15 mins

C5SH 5 SJ 12.2 12.6 05/12/08 05/16/08 19:01 4:01 SB Begin: SB on from WB 120
End: "JCT205
Restriction: #2, #3, # 4 of 5 lanes
Reason: Road Construction

15 mins

C5SH 5 SJ 12.2 12.6 05/12/08 05/16/08 20:01 6:01 NB Begin: NB ON FR OLD US 50-11ST
End: "JCT205
Restriction: #2,## of 3 lanes
Reason: Road Construction

5 mins

C5KJ 5 SJ 14.6 14.6 05/13/08 05/13/08 11:01 12:01 NB Begin: NB OFF TO EB ROUTE 120
End: NB OFF TO EB ROUTE 120
Restriction: #2 of 2 lanes, right shoulder
Reason: Bridge Construction

5 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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Estimated 
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C5LC 5 SJ 16.3 38.1 05/12/08 05/17/08 7:01 18:01 NB/SB Begin: NB OFF TO LOUISE AVE

End: THORTON RD CONN UC29254
Restriction: #3 of 3 lanes, right shoulder at various 
locations

10 mins

C5LC 5 SJ 16.3 38.1 05/11/08 05/17/08 20:01 5:01 NB/SB Begin: NB OFF TO LOUISE AVE
End: THORTON RD CONN UC29254
Restriction: #3 of 3 lanes, right shoulder at various 
locations
Reason: Electrical/ITS elements

10 mins

C5LC 5 SJ 21.7 38.1 05/16/08 05/17/08 7:01 15:01 NB/SB Begin: HOSPITAL RD UC 29-219RT
End: THORTON RD CONN UC29254
Restriction: Right shoulder
Reason: Electrical/ITS elements

5 mins

M5DA 5 SJ 22.5 25.4 05/14/08 05/16/08 22:30 4:30 SB Begin: FRENCH CAMP TURNPIKE
End: CHARTER WAY UC 29-225
Restriction: #2, #1 of 3 lanes
Reason: Crack Sealing

5 mins

M5CA 5 SJ 49.8 47.6 05/11/08 05/11/08 6:01 12:01 SB Begin: SJ/SAC CO LINE
End: WALNUT GROVE UC 29-250R
Restriction: #2 of 2 lanes, right shoulder
Reason: Pavement Testing

15 mins

C12JB 12 CAL 13.9 15 05/13/08 05/16/08 7:01 16:01 EB/WB Begin: HAUPT CR 30 6
End: BEG PASSING LANE LT- W/O CENTAL HILL
Restriction: One-way traffic control
Reason: Road Widening

15 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS

Page 3 of 13 9:47 AM



DISTRICT 10, STOCKTON
WEEKLY ACTIVITY REPORT
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M12EA 12 SJ 0 4.4 05/12/08 05/15/08 9:01 14:30 EB/WB Begin: SJ/SAC CO LINE

End: POTATO SLOUGH 29-101
Restriction: One-way traffic control
Reason: Shoulder Grading / Repair

15 mins

M26JA 26 SJ 16.9 18.8 05/14/08 05/16/08 9:01 14:01 EB/WB Begin: PLAIN (DUCK) CR BB29-42
End: SANDSTONE CR BR 29-66
Restriction: One-way traffic control
Reason: Grinding and Digout

5 mins

P33BA 33 STA 0.7 0.8 05/12/08 05/16/08 7:01 17:01 SB Begin: MERCED ST (NEWMAN)
End: FRESNO ST (NEWMAN)
Restriction: Right shoulder
Reason: Utilities - Underground

NONE

M49GA 49 AMA 12.1 13 05/14/08 05/14/08 8:30 14:45 SB Begin: RANCHERIA CREEK BB 26-17
End: VAIRA RANCH RD - LT
Restriction: One-way traffic control
Reason: Grinding and Digout

5 mins

P49GA 49 CAL 7.2 8.3 05/15/08 05/15/08 10:01 12:01 NB/SB Begin: S JCT 4 RT/FINNEGAN LT
End: DEMAREST L/MURPHYSGRADE
Restriction: Full highway closure
Reason: Special Event

5 mins

M88OA 88 AMA 5.2 5.5 05/15/08 05/15/08 7:45 14:45 EB/WB Begin: MARTIN LANE RT
End: JCT RTE 124-LT
Restriction: One-way traffic control
Reason: Grinding and Digout

5 mins

C88FB 88 AMA 13.2 13.2 05/11/08 05/17/08 0:01 23:45 EB/WB Begin: 0.53 Miles East of Rte 104
End: 0.61 Miles East of Rte 104
Restriction: Left shoulder (alternately)
Reason: Road Widening

5 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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Delay
C88FB 88 AMA 13.2 13.2 05/13/08 05/16/08 9:01 13:01 EB/WB Begin: 0.3 Mi West of Wicklow Way - Rt

End: 0.22 Mi West of Wicklow Way - Rt
Restriction: One-way traffic control
Reason: Road Construction

10 mins

M88UA 88 AMA 14.5 17.8 05/12/08 05/16/08 9:01 16:01 EB/WB Begin: PITT ST
End: PREVITALI RD RT
Restriction: Intermittent one-way traffic control
Reason: Utility Tree Work

5 mins

M88TA 88 AMA 29.5 34.5 05/12/08 05/16/08 8:01 15:01 EB/WB Begin: ELEV 3,000 FT
End: INSPIRATION DR/VISTA-LR(NEAR OK 
CORRAL)
Restriction: One-way traffic control
Reason: Tree Pruning / Cutting

5 mins

M88CA 88 AMA 69.8 71.4 05/12/08 05/16/08 7:30 15:01 NB/SB Begin: CARSON SPUR EL-7990
End: KIRKWOOD MDWS DR RT
Restriction: One-way traffic control
Reason: Storm Damage Repair

5 mins

C88MB 88 SJ 9.3 10.7 05/12/08 05/16/08 7:01 17:45 EB Begin: BEAR CREEK OVRFLW 29-63
End: KETTLEMAN LANE
Restriction: Right shoulder
Reason: Road Widening

5 mins

C88MB 88 SJ 9.3 10.7 05/12/08 05/16/08 19:01 6:01 EB Begin: BEAR CREEK OVRFLW 29-63
End: KETTLEMAN LANE
Restriction: One way traffic control
Reason: Road Widening

10 mins

P88LA 88 SJ 22.1 22.1 05/12/08 05/16/08 5:01 15:01 NB/SB Begin: LIBERTY ROAD
End: LIBERTY ROAD
Restriction: One-way traffic control
Reason: Utilities - Underground

15 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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M89AA 89 ALP 10 12.5 05/12/08 05/16/08 7:45 15:01 NB/SB Begin: JCT 4

End: PINE HILL RESORT ENT LT
Restriction: One-way traffic control
Reason: Clean Ditches / Drains

5 mins

M99JA 99 MER 14.5 15 05/15/08 05/15/08 9:01 14:30 SB Begin: SB ON FR RTE 59/J ST (Martin Luther King 
Way)
End: M ST UC 39 134
Restriction: #2 odf 2 lanes
Reason: Mudjacking

15 mins

M99GA 99 MER 16.5 17 05/13/08 05/13/08 9:01 14:30 SB Begin: WEST MERCED OH 39-131
End: SB ON FROM 16TH ST
Restriction: #2 of 2 lanes
Reason: Mudjacking

15 mins

M99IA 99 MER 34.1 34.6 05/14/08 05/14/08 9:01 14:30 NB Begin: EL CAPT WY UC 39-148L/R
End: NB ON FR SHANKS RD
Restriction: #2 of 2 lanes
Reason: Mudjacking

15 mins

M99MA 99 MER 36.1 37.3 05/16/08 05/16/08 9:01 14:30 SB Begin: NBOFF TO GOLDEN STATE
End: MER/STA CO LINE
Restriction: #2 of 2 lanes
Reason: Mudjacking

15 mins

C99HC 99 SJ 5.8 7.5 05/12/08 05/16/08 6:01 16:01 SB Begin: S JCT 120/99 SEP 29-286
End: COTTAGE AVE OC 29 133
Restriction: Right shoulder
Reason: Soundwall - Construction

NONE

C99HC 99 SJ 5.8 7.5 05/12/08 05/16/08 22:01 6:01 SB Begin: S JCT 120/99 SEP 29-286
End: COTTAGE AVE OC 29 133
Restriction: #2 of 2 lanes
Reason: Soundwall - Construction

10 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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C99HC 99 SJ 6.5 6.5 05/12/08 05/16/08 20:01 6:01 SB Begin: SB ON FR YOSEMITE/120

End: SB ON FR YOSEMITE/120
Restriction: Full connector ramp closure
Reason: Soundwall - Construction

10 mins

C99HC 99 SJ 6.8 6.8 05/12/08 05/16/08 20:01 6:01 SB Begin: SBOFF TO YOSEMITE/120
End: SBOFF TO YOSEMITE/120
Restriction: Full off ramp closure
Reason: Soundwall - Construction

10 mins

C99QA 99 SJ 18.5 18.5 05/12/08 05/16/08 7:01 15:01 NB Begin: NB OFF TO EB 26/WB FREMONT
End: NB OFF TO EB 26/WB FREMONT
Restriction: Full connector ramp closure 
Reason: Road Construction

5 mins

C99QA 99 SJ 18.9 21.7 05/12/08 05/16/08 7:01 15:01 NB/SB Begin: NB ON FR EB RTE 4
End: Hammer Lane
Restriction: aux lane, shoulder
Reason: Road Construction

5 mins

C99QA 99 SJ 18.9 21.7 05/12/08 05/16/08 21:01 5:01 NB/SB Begin: NB ON FR EB RTE 4
End: Hammer Lane
Restriction: #2, #1 of 3 lanes, aux
Reason: Road Construction

10 mins

C99KH 99 STA 10.3 13 05/11/08 05/16/08 19:01 7:01 NB/SB Begin: NB ON FR MITCHELL RD
End: SB ON FR 9TH ST
Restriction: #1 of 3 lanes, left shoulder
Reason: K-rail Placement / Removal

5 mins

M99PA 99 STA 13.2 13.2 05/15/08 05/15/08 8:15 11:45 SB Begin: SB ON FR HATCH RD
End: SB ON FR HATCH RD
Restriction: Full on ramp closure
Reason: Guardrail - Repair

10 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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C99GH 99 STA 14.9 16.8 05/12/08 05/16/08 8:01 15:30 NB/SB Begin: TUOLUMNE BR R/L 38-78

End: KANSAS AVE OC BR 38-86
Restriction: Right shoulder, left shoulder
Reason: Landscaping

5 mins

C99LH 99 STA 18.4 18.7 05/12/08 05/16/08 8:01 16:01 NB/SB Begin: SB ON FR CARPENTER / BRIGGSMORE 
RD
End: SBOFF TO CARP/BRIGGS.RD
Restriction: Right shoulder
Reason: Landscaping

5 mins

C108UC 108 STA 31.1 31.7 05/12/08 05/16/08 6:01 22:01 EB/WB Begin: OAKDALE RD
End: HOWARD AVE  RT
Restriction: Various lanes (alternately)
Reason: Electrical/Signals

5 mins

C108VC 108 TUO 3.5 3.8 05/12/08 05/16/08 7:01 15:30 EB/WB Begin: 0.5 Mi e/o Hess Ave Mono Way
End: E jct E Sonora Bypass
Restriction: One-way traffic control on Mono Way
Reason: Road Construction

10 mins

C120MC 120 SJ 3.1 3.6 05/13/08 05/16/08 9:01 15:01 EB/WB Begin: EB OFF TO AIRPORT WAY
End: WB OFF TO AIRPORT WAY
Restriction: Partial off ramp closure (#1 of 2 lanes, 
left turn lane, left shoulder)
Reason: Road Widening

5 mins

M120AA 120 STA 11.4 18.2 05/13/08 05/16/08 9:01 14:01 EB/WB Begin: LANCASTER RD LT
End: STA/TUO CO LINE
Restriction: One-way traffic control
Reason: Weed Control / Litter Removal

10 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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M124BA 124 AMA 8.5 8.5 05/12/08 05/13/08 8:15 14:30 EB/WB Begin: DRY CREEK BR 26-28

End: DRY CREEK BR 26-28
Restriction: One-way traffic control
Reason: Grinding and Digout

5 mins

P132AA 132 STA 29.1 31.7 05/12/08 05/16/08 7:01 17:45 WB Begin: SKYLINE BLVD LT
End: HAZEL DEAN RD
Restriction: Right shoulder
Reason: Road Widening

NONE

M140FA 140 MPA 29 29.7 05/15/08 05/15/08 7:30 15:01 EB/WB Begin: OAK RD LT
End: COLORADO RD LT
Restriction: One-way traffic control
Reason: Grinding and Digout

5 mins

M140GA 140 MPA 30.1 31.3 05/16/08 05/16/08 7:30 15:01 EB/WB Begin: BEG CLIMBING LANE- E/O COLORADO 
RD
End: BEAR CR BR 40-04
Restriction: One-way traffic control
Reason: Shoulder Grading / Repair

5 mins

M140EA 140 MPA 34.1 37.1 05/12/08 05/14/08 7:30 15:01 EB/WB Begin: BULL CREEK RD LT
End: SLATE GULCH 4O 6
Restriction: One-way traffic control
Reason: Grinding and Digout

5 mins

C140SA 140 MPA 43.2 43.2 05/11/08 05/17/08 23:01 5:01 EB/WB Begin: 1.2 M W of South Fork BR
End: 0.5 M W of South Fork BR
Restriction: Intermittent full highway closure
Reason: Bridge Construction

60 mins

C152VB 152 MER 18.9 19.3 05/12/08 05/16/08 7:01 16:01 EB/WB Begin: BADGER FLAT RD
End: ORTIGALITA RD
Restriction: #2, #1 of 2 lanes
Reason: Road Widening

10 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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M165BA 165 MER 15.2 26.9 05/12/08 05/16/08 7:30 14:45 NB/SB Begin: CONN TO WOLFSEN RD RT

End: JCT RTE 140
Restriction: One-way traffic control
Reason: Pavement Testing

10 mins

P165AA 165 MER 34.5 34.5 05/12/08 05/14/08 7:01 15:30 NB Begin: Close shldr,do flagging to slow traffic to const
driveway,600' N, Rt of August
End: Close shldr,do flagging to slow traffic to const. 
driveway,600' N, Rt of August

NONE

C205DA 205 ALA 0.2 0.2 05/12/08 05/15/08 22:01 9:01 EB Begin: JCT RTE 580
End: BEG/END CONST-EA 470804
Restriction: #1, #2, #3 of 3 lanes
Reason: Road Construction

15 mins

C205DA 205 ALA 0.4 0 05/12/08 05/16/08 16:01 4:01 WB Begin: END OF COUNTY
End: BEG RTE 205
Restriction: Various lanes (alternately)
Reason: Road Construction

15 mins

C205LC 205 SJ 1.2 13.4 05/12/08 05/16/08 10:01 21:01 WB Begin: WB ON FR MOUNTAIN HOUSE PKWY
End: JCT I-5
Restriction: Right shoulder
Reason: Electrical/ITS elements

5 mins

C205LC 205 SJ 1.2 13.4 05/12/08 05/15/08 21:01 5:01 WB Begin: WB ON FR MOUNTAIN HOUSE PKWY
End: JCT I-5
Restriction: #3, #2 of 3 lanes, right shoulder
Reason: Electrical/ITS elements

10 mins

C205LC 205 SJ 1.2 13.4 05/17/08 05/18/08 10:01 15:01 WB Begin: WB ON FR MOUNTAIN HOUSE PKWY
End: JCT I-5
Restriction: Right shoulder
Reason: Electrical/ITS elements

5 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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C205LC 205 SJ 1.2 13.4 05/12/08 05/16/08 8:01 14:01 EB Begin: EB OFF TO MOUNTAIN HOUSE PKWY

End: JCT I-5
Restriction: Right shoulder
Reason: Electrical/ITS elements

5 mins

C205LC 205 SJ 1.2 13.4 05/12/08 05/15/08 23:01 5:01 EB Begin: EB OFF TO MOUNTAIN HOUSE PKWY
End: JCT I-5
Restriction: #3, #2 of 3 lanes, right shoulder
Reason: Electrical/ITS elements

10 mins

C205LC 205 SJ 1.2 13.4 05/17/08 05/17/08 8:01 14:01 EB Begin: EB OFF TO MOUNTAIN HOUSE PKWY
End: JCT I-5
Restriction: Right shoulder
Reason: Electrical/ITS elements

5 mins

C205BA 205 SJ 3.4 13.1 05/12/08 05/16/08 23:01 6:01 EB Begin: 11TH ST OC 29-203
End: PARADISE CUT BR 29-32QR
Restriction: Various lanes (alternately)
Reason: Road Construction

15 mins

C205BA 205 SJ 13.4 3.4 05/12/08 05/16/08 21:01 3:01 WB Begin: JCT I-5
End: 11TH ST OC 29-203
Restriction: Various lanes (alternately)
Reason: Road Construction

15 mins

C580GB 580 ALA 0.1 1.2 05/12/08 05/15/08 9:01 21:01 WB Begin: San Joaquin/Alameda County Line
End: WB ON FR WB Rte 580
Restriction: Various lanes, Alternately
Reason: Road Construction

5 mins

C580GB 580 ALA 0.1 1.2 05/16/08 05/16/08 9:01 15:01 WB Begin: San Joaquin/Alameda County Line
End: WB ON FR WB Rte 580
Restriction: Various lanes, Alternately
Reason: Road Construction

5 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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C580GB 580 ALA 1.3 1.3 05/12/08 05/16/08 9:01 15:01 WB Begin: WB OFF TO GRANT LINE RD

End: WB OFF TO GRANT LINE RD
Restriction: Full off ramp closure
Reason: Road Construction

15 mins

C580GB 580 ALA 1.4 1.4 05/12/08 05/16/08 9:01 15:01 WB Begin: EB ON FR GRANT LINE RD
End: EB ON FR GRANT LINE RD
Restriction: Full on ramp closure
Reason: Road Construction

15 mins

C580MC 580 SJ 8.3 15.4 05/12/08 05/16/08 5:01 15:01 EB Begin: EBOFF TO CORRAL HOLLOW
End: SJ/ALAMEDA CO LINE
Restriction: #2 of 2 lanes
Reason: Paving

10 mins

C580MC 580 SJ 8.3 15.4 05/12/08 05/15/08 8:01 18:01 WB Begin: EBOFF TO CORRAL HOLLOW
End: SJ/ALAMEDA CO LINE
Restriction: #2 of 2 lanes
Reason: Paving

10 mins

C580MC 580 SJ 8.3 15.4 05/16/08 05/16/08 8:01 15:01 WB Begin: EBOFF TO CORRAL HOLLOW
End: SJ/ALAMEDA CO LINE
Restriction: #2 of 2 lanes
Reason: Paving

10 mins

C580MC 580 SJ 13.4 13.4 05/12/08 05/16/08 8:01 18:01 WB Begin: WB OFF/ON FR PATRSON PASS
End: WB OFF/ON FR PATRSON PASS
Restriction: Intermittent full on ramp closure
Reason: Paving

10 mins

C580MC 580 SJ 13.7 13.7 05/12/08 05/16/08 8:01 15:01 WB Begin: WB OFF/ON FR PATRSON PASS
End: WB OFF/ON FR PATRSON PASS
Restriction: Intermittent full on ramp closure
Reason: Paving

10 mins

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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Delay
C580MC 580 SJ 13.7 13.7 05/12/08 05/16/08 5:01 15:01 EB Begin: EB OFF/ON TO PATRSON PASS

End: EB OFF/ON TO PATRSON PASS
Restriction: Intermittent full off ramp closure
Reason: Paving

10 mins

# #

NOTE: Unexpected schedule changes can occur due to weather.
To hear a recording of California State Highway conditions, please call 1-800-427-ROAD (7623)

To view other transportation related information, visit our website at http://www.dot.ca.gov
Slow for the Cone Zone

# # #

5/12/2008

LEGEND: C=CONSTRUCTION M=MAINTENANCE P=PERMITS
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